COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 03/ 2002

ESTI MATE SUMVARY 11: 14: 00
CONTI D: C12211 ESTI MATE NO. 0026 FI NL SPEC YR 1994
PCN: 12211-BID COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 375.0 DAYS TIVE ALLOW 376 WORK DAYS
| 25/ 29TH STREET - SOUTH PERCENT TIME:  99.73 ORI G TIME ALLOW 325 WORK DAYS
PROJIECT NO. I M 0251- 147
| 25/ 29TH STREET - SOUTH
NAVE OF ROAD: I-25
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
K. R SWERDFEGER, | NC. PAY PERI OD ENDI NG 01/ 03/ 2002 DATE TI ME STARTED 04/ 05/ 1999
421 E. | NDUSTRI AL BLVD. DATE LET 02/11/ 1999 DATE WORK BEGAN 04/ 05/ 1999
DATE AWARDED 03/ 02/ 1999 DATE TI ME STOPPED 08/31/2001
DATE CONTRACT EXECUTED  03/02/1999 DATE ACCEPTED 08/31/ 2001
PUEBLO VEST CO 81007 719/ 547- 0242 DATE NOTI CE TO PROCEED 04/ 05/ 1999
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 4,865, 303. 79 PARTI Cl PATI NG $ 4,812, 143. 94 $ 6, 314. 56
AWARD PROJECT AM: $  4,485,209.42 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 98. 91% TOTAL EARNI NGS 4,812, 143. 94 6,314. 56
FUNDS AVAI LABLE: $ 53, 159. 85 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 4,812,143.94 6, 314. 56
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 17, 940. 84
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,812,143.94 24, 255. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 4,812,143.94 24, 255. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24, 255. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: Cl2211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: I M 0251- 147 ESTI MATE NO 0026 11: 14: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00001 CLEARI NG AND GRUBBI NG 5. 800 5. 800
HA 0. 000 0. 00
472. 50000 5. 800 2,740.50
0010 202-00000 REMOVAL COF STRUCTURES AND OBSTRUCTI ONS 1.000 1. 000
LS 0. 000 0. 00
52, 500. 00000 1. 000 52, 500. 00
0015 202-00001 REMOVAL OF STRUCTURE 17. 000 17.000
EACH 0. 000 0. 00
682. 50000 17. 000 11, 602. 50
0020 202-00010 REMOVAL COF TREE 29. 000 29. 000
EACH 0. 000 0. 00
315. 00000 29. 000 9, 135. 00
0021 202-00010 REM TREE CMO # 2/ ADDI TI ONAL QUANTI TY AT NEW UNI T 151. 000 151. 000
EACH 0. 000 0. 00
283. 88000 151. 000 42, 865. 88
0025 202-00015 REMOVAL COF HEADWALL 1.000 1. 000
EACH 0. 000 0. 00
1, 102. 50000 1.000 1,102.50
0030 202-00035 REMOVAL OF PI PE 38. 000 38. 000
M 0. 000 0. 00
21. 00000 38. 000 798. 00
0035 202-00090 REMOVAL CF DELI NEATOR 39. 000 39. 000
EACH 0. 000 0. 00
4.20000 39. 000 163. 80
0040 202-00190 REMOVAL OF CONCRETE MEDI AN COVER 709. 000 709. 000
M2 0. 000 0. 00
6. 30000 709. 000 4,466.70
0045 202-00200 REMOVAL CF S| DEWALK 827.000 827.000
%4 0. 000 0. 00
6. 30000 827.000 5, 210. 10
0050 202-00203 REMOVAL OF CURB AND GUTTER 1, 628. 000 1, 628. 000
M 0. 000 0. 00

9. 45000 1, 628. 000 15, 384. 60



CONTI D Cl2211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-00210 REMOVAL OF CONCRETE PAVEMENT 1, 683. 400 1, 683. 400
we 0. 000 0. 00
3. 15000 1, 683. 400 5,302.71
0060 202-00220 REMOVAL OF ASPHALT MAT 21, 681. 900 21, 681. 900
M 0. 000 0.00
2.10000 21, 681. 900 45, 531. 99
0061 202- 00250 REM PAVEMENT MARKI NG (MCR #1 LI NE 2) 116. 000 116. 000
we 0. 000 0. 00
11. 56000 116. 000 1, 340. 96
0062 202- 00240 REM ASPHALT MAT (PLANING (MCR NO. 1 LINE 17) 3, 324. 000 3, 324. 000
M 0. 000 0.00
2.56000 3, 324. 000 8, 509. 44
0065 202-00610 REMOVAL OF RAI LROAD TRACK 165. 000 165. 000
M 0. 000 0. 00
21. 00000 165. 000 3, 465. 00
0070 202-00700 REMOVAL OF LI GHT STANDARD 17. 000 17. 000
EACH 0. 000 0.00
514. 50000 17. 000 8, 746. 50
0071 202-00805 REM OVERHEAD SI GN STR (MCR NO. 1 LINE 8) 1.000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0075 202-00810 REMOVAL OF GROUND SI GN 32. 000 32. 000
EACH 0. 000 0.00
241. 50000 32. 000 7,728.00
0080 202-00828 REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1.000 1. 000
LS 0. 000 0. 00
9, 240. 00000 1.000 9, 240. 00
0085 202-01000 REMOVAL OF FENCE 34. 000 34. 000
M 0. 000 0.00
14. 18000 34. 000 482.12
0090 202-01130 REMOVAL OF GUARDRAI L TYPE 3 50. 000 50. 000
M 0. 000 0. 00

14. 02000 50. 000 701. 00



CONTI D Cl2211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0091 202-01140 REM GDRAIL TY 4 (MCR#1 LINE 9) 123. 000 123. 000
M 0. 000 0. 00
36. 00000 123. 000 4, 428. 00
0095 202-01300 REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0. 000 0. 00
168. 00000 2.000 336. 00
0100 203-00060  EMBANKVENT MATERI AL ( COMPLETE | N PLACE) 46, 064. 000 46, 064. 000
B 0. 000 0. 00
6. 59000 46, 064. 000 303, 561. 76
0105 203-00100  MJICK EXCAVATI ON 19, 378. 000 19, 378. 000
B 0. 000 0. 00
6. 30000 19, 378. 000 122, 081. 40
0110 203-01597  POTHOLI NG 71. 500 71. 500
HOUR 0. 000 0. 00
126. 00000 71. 500 9, 009. 00
0115 206-00000  STRUCTURE EXCAVATI ON 4, 813. 000 4, 813. 000
B 0. 000 0. 00
6. 30000 4,813. 000 30, 321. 90
0120 206-00100  STRUCTURE BACKFILL (CLASS 1) 405. 000 405. 000
B 0. 000 0. 00
13. 42000 405. 000 5,435. 10
0125 206-00200 STRUCTURE BACKFILL (CLASS 2) 618. 000 618. 000
B 0. 000 0. 00
12. 37000 618. 000 7,644. 66
0130 206-01000 BED COURSE MATERI AL 1, 259. 000 1, 259. 000
B 0. 000 0. 00
22. 16000 1, 259. 000 27,899. 44
0135 208-00011 EROSI ON BALES (WEED FREE) 198. 000 198. 000
EACH 0. 000 0. 00
12. 60000 198. 000 2, 494. 80
0140 208-00020  SILT FENCE 986. 000 986. 000
M 0. 000 0. 00

2.79000 986. 000 2,750.94



CONTI D: Cl12211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE (| TEM DELETED FORM 0. 000 0. 000
105
) EACH 0. 000 0.00
1, 050. 00000 0. 000 0. 00
0150 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00
3, 675. 00000 1. 000 3, 675. 00
0155 210-00050 RESET FI RE HYDRANT 2.000 2.000
EACH 0. 000 0.00
1, 890. 00000 2.000 3, 780. 00
0160 210-00815 RESET SI GN PANEL 2. 000 2.000
EACH 0. 000 0.00
157. 50000 2.000 315. 00
0165 210-00858 RESET PEDESTAL POLE 3.000 3. 000
EACH 0. 000 0.00
2,919. 00000 3.000 8, 757. 00
0170 210-04010  ADJUST MANHOLE 13. 000 13. 000
EACH 0. 000 0.00
420. 00000 13. 000 5, 460. 00
0175 210-04015  MODI FY MANHOLE 3.000 3. 000
EACH 0. 000 0.00
630. 00000 3. 000 1, 890. 00
0180 210-04050 ADJUST VALVE BOX 16. 000 16. 000
EACH 0. 000 0.00
126. 00000 16. 000 2, 016. 00
0185 212-00006  SEEDI NG ( NATI VE) 4. 600 4. 600
HA -0.110 -143.22
1, 302. 00000 4. 490 5, 845. 98
0190 212-00050 SOD 92. 000 92. 000
M2 0. 000 0.00
11. 55000 92. 000 1, 062. 60
0195 213-00002 MUJLCH NG (MEED FREE HAY) 4. 600 4. 600
HA -0.110 -140.91
1, 281. 00000 4. 490 5, 751. 69



CONTI D: C12211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 213-00008  MULCHI NG (WOOD CHI P) 8. 000 8. 000
MB 0. 000 0. 00
105. 00000 8. 000 840. 00
0205 213-00061  MJILCH TACKI FI ER 773.000 773. 000
KG -19. 000 -169. 67
8. 93000 754. 000 6, 733. 22
0210 213-00462  METAL LANDSCAPE BORDER (5X138 M) 23. 000 23. 000
M 0. 000 0. 00
12. 60000 23. 000 289. 80
0215 214-00350 DECI DUOUS SHRUB (NO. 5 CONTAI NER) 16. 000 16. 000
EACH 0. 000 0. 00
31. 50000 16. 000 504. 00
0216 900-00014  ADDED | TEM (LUMP SUM)/ MULCHI NG ( DECORATI VE) (MCR #1 1. 000 1. 000
LINE 19
) LS 0. 000 0.00
1, 559. 25000 1. 000 1, 559. 25
0220 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 9, 689. 000 9, 689. 000
MB 0. 000 0. 00
21. 25000 9, 689. 000 205, 891. 25
0220 MATERI AL ALLOMNCE 300A BACKFI LL, ABC, HBP AGG. , 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0225 403-34324  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) ( ASPHALT) 3, 987. 850 3, 987. 850
(96) (AC- 20R)
T 0. 000 0. 00
48. 20000 3, 987. 850 192, 214. 37
0230 403-34353  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 15, 809. 410 15, 771. 500
58-22
) T 37.910 1,381. 44
36. 44000 15, 809. 410 576, 094. 90
0231 403-00720 HBP (PATCHING) (ASPH) CMO NO. 3 177.170 177.170
T 0. 000 0. 00
100. 00000 177.170 17, 717. 00
0232 900- 00006  ADDED | TEM (DOLLAR)/ OVERWEI GHT LOAD PENALTY -80. 000 0. 000
DOL -80. 000 -80. 00
1. 00000 -80. 000 -80. 00



CONTI D: C12211

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 12211-BID ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0235 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 20, 573. 000 20, 573. 000
L 0. 000 0. 00
0. 32000 20, 573. 000 6, 583. 36
0240 412-00600 CONCRETE PAVEMENT (150 MV 80. 800 80. 800
M2 0. 000 0. 00
35. 60000 80. 800 2, 876. 48
0245 412-01000 CONCRETE PAVEMENT (250 MV 123. 900 123. 900
M2 0. 000 0. 00
43. 52000 123. 900 5,392. 13
0250 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 9, 689. 000 9, 689. 000
M2 0. 000 0. 00
1. 68000 9, 689. 000 16, 277. 52
0250 MATERI AL ALLOMNCE 400D GEOTEXTI LE MATERI AL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) 9, 689. 000 9, 689. 000
M2 0. 000 0. 00
2.21000 9, 689. 000 21, 412. 69
0255 MATERI AL ALLOMNCE 400D GEOTEXTI LE MATERI AL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 506-00050 SLOPE MATTRESS 3, 046. 000 3, 046. 000
MB 0. 000 0. 00
110. 72000 3, 046. 000 337,253. 12
0260 MATERI AL ALLOMNCE 500D RI P- RAP 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 MATERI AL ALLOMNCE 500D RI P- RAP 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 MATERI AL ALLOMNCE 500D RI P- RAP 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: Cl12211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12211-BI D ESTI MATE RUN
PRQJECT: I M 0251- 147 ESTI MATE NO. 0026
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 MATERI AL ALLOWANCE 500D RI P- RAP 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0265 506-00218 RIPRAP (450 MV) 333.000 333. 000
B 0. 000 0.00
79. 22000 333. 000 26, 380. 26
0270 601-01000 CONCRETE CLASS B 22.000 22. 000
B 0. 000 0.00
478. 49000 22.000 10, 526. 78
0275 601-01050 CONCRETE CLASS B (WALL) 24.000 24.000
B 0. 000 0.00
471. 45000 24. 000 11, 314. 80
0280 602-00000  REI NFORCI NG STEEL 2,211.000 2,211. 000
KG 0. 000 0.00
1. 84000 2,211. 000 4,068. 24
0285 603-01120 300 MM REI NFORCED CONCRETE Pl PE 57. 000 57. 000
M 0. 000 0.00
76. 02000 57. 000 4,333. 14
0290 603-01150 375 MM REI NFORCED CONCRETE Pl PE 242.000 242. 000
M 0. 000 0.00
81. 48000 242.000 19, 718. 16
0295 603-01180 450 MM REI NFORCED CONCRETE Pl PE 172. 000 172. 000
M 0. 000 0.00
90. 30000 172. 000 15, 531. 60
0300 603-01210 525 MM REI NFORCED CONCRETE Pl PE 55. 000 55. 000
M 0. 000 0.00
105. 00000 55. 000 5, 775. 00
0305 603-01240 600 MV RElI NFORCED CONCRETE Pl PE 65. 000 65. 000
M 0. 000 0.00
123. 27000 65. 000 8, 012. 55
0310 603-01360 900 MM REI NFORCED CONCRETE Pl PE 83. 000 83. 000
M 0. 000 0.00
210. 00000 83. 000 17, 430. 00



CONTI D: C12211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 603-01480 1200 MM REI NFORCED CONCRETE Pl PE 18. 000 18. 000
M 0. 000 0. 00
311. 85000 18. 000 5, 613. 30
0320 603-01720 1800 MM REI NFORCED CONCRETE Pl PE 47.000 47.000
M 0. 000 0. 00
546. 00000 47.000 25, 662. 00
0325 603-05012 300 MM REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
320. 25000 2.000 640. 50
0330 603-05021 525 MM REI NFORCED CONCRETE END SECTI ON 5. 000 5. 000
EACH 0. 000 0. 00
414. 75000 5. 000 2,073.75
0335 603-05024 600 MM REI NFORCED CONCRETE END SECTI ON (| TEM DELETED 0. 000 0. 000
FORM 105)
EACH 0. 000 0.00
514. 50000 0. 000 0. 00
0340 603-05048 1200 MM REI NFORCED CONCRETE END SECTI ON 2. 000 2.000
EACH 0. 000 0. 00
1, 293. 60000 2.000 2,587. 20
0345 604-00305 INLET TYPEC (2 M 5. 000 5. 000
EACH 0. 000 0.00
840. 00000 5. 000 4,200. 00
0350 604-00310 INLET TYPE C (4 M 1. 000 1. 000
EACH 0. 000 0. 00
1, 370. 00000 1. 000 1, 370. 00
0355 604-13005 |NLET TYPE 13 (2 M 1. 000 1. 000
EACH 0. 000 0.00
3, 286. 50000 1. 000 3, 286. 50
0360 604-16005 |NLET TYPE 16 (2 M 4. 000 4. 000
EACH 0. 000 0. 00
3, 911. 25000 4. 000 15, 645. 00
0365 604-16505 | NLET TYPE 16 (DOUBLE) (2 M 1. 000 1. 000
EACH 0. 000 0.00
4,117. 05000 1. 000 4,117.05



CONTI D: Cl12211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 604-19005 |INLET SPECIAL (2 M 9. 000 9. 000
EACH 0. 000 0.00
6, 098. 40000 9. 000 54, 885. 60
0375 604-19010 |INLET SPECIAL (4 M 3. 000 3.000
EACH 0. 000 0.00
8, 038. 80000 3. 000 24,116. 40
0380 604-19105 INLET TYPER L 1.5 (2 M 3.000 3. 000
EACH 0. 000 0.00
4,163. 25000 3. 000 12, 489. 75
0385 604-30005 MANHOLE SLAB BASE (2 M 9. 000 9. 000
EACH 0. 000 0.00
597. 45000 9. 000 5,377. 05
0390 604-30010 MANHOLE SLAB BASE (4 M 4. 000 4. 000
EACH 0. 000 0.00
1, 560. 30000 4. 000 6, 241. 20
0395 604-31010 MANHOLE BOX BASE (4 M 1. 000 1. 000
EACH 0. 000 0.00
4,189. 50000 1. 000 4,189. 50
0400 604-39000 MANHOLE SPECI AL 4. 000 4. 000
EACH 0. 000 0.00
4,173. 75000 4. 000 16, 695. 00
0405 606-00301 GUARDRAIL TYPE 3 (1905 MM POST SPACI NG 198. 000 198. 000
M 0. 000 0.00
51. 87000 198. 000 10, 270. 26
0406 606-00400 GDRAIL TY 4 (MCR NO 1 LINE 5) 5. 000 5. 000
M 0. 000 0.00
165. 00000 5. 000 825. 00
0410 606-01340 END ANCHORAGE TYPE 3D 3. 000 3. 000
EACH 0. 000 0.00
509. 25000 3. 000 1,527.75
0411 606-01380 END ANCHOR TY 3H (MCR NO. 1 LINE 6) 1. 000 1. 000
EACH 0. 000 0.00
638. 00000 1. 000 638. 00



CONTI D Cl2211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 606-02001  END ANCHORAGE (SLOTTED RAIL TERM NAL) 2.000 2.000
EACH 0. 000 0.00
1, 706. 25000 2.000 3,412.50
0420 607-52905 END POST (CHAI N LI NK) 4.000 4. 000
EACH 0. 000 0.00
378. 00000 4. 000 1,512. 00
0425 607-52910 CORNER AND LI NE BRACE POST (CHAI N LI NK) 7.000 7.000
EACH 0. 000 0.00
542. 85000 7. 000 3,799. 95
0430 607-53172  FENCE CHAIN LI NK (1800 MV) 162. 000 162. 000
M 0. 000 0.00
75. 60000 162. 000 12, 247. 20
0435 608-00000 CONCRETE S| DEWALK 1, 308. 000 1, 307. 300
M2 0.700 19.26
27.51000 1, 308. 000 35, 983. 08
0440 608-00010 CONCRETE CURB RAMP 218. 600 218. 600
M2 0. 000 0.00
65. 67000 218. 600 14, 355. 46
0445 608-00026  CONCRETE Bl KEWAY (150 M) 507. 100 507. 100
M2 0. 000 0.00
36. 38000 507. 100 18, 448. 30
0450 609-21010 CURB AND GUTTER TYPE 2 (SECTI ON | - B) 1, 402. 000 1, 402. 000
M 0. 000 0.00
21. 26000 1, 402. 000 29, 806. 52
0455 609-21020 CURB AND GUTTER TYPE 2 (SECTION |- B) 1, 777. 000 1, 777. 000
M 0. 000 0.00
28. 98000 1, 777. 000 51, 497. 46
0460 609-24000 GUTTER TYPE 2 SPECI AL 148. 000 148. 000
M 0. 000 0.00
19. 51000 148. 000 2,887. 48
0465 610-00020  MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 688. 100 1, 688. 100
M2 0. 000 0.00

46. 65000 1, 688. 100 78, 749. 87



CONTI D Cl2211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 612-00003 DELI NEATOR (TYPE 111) 36. 000 36. 000
EACH 0. 000 0. 00
42.00000 36. 000 1,512.00
0475 613-00200 50 MM ELECTRI CAL CONDUI T (| TEM DELETED FORM 105) 0. 000 0. 000
M 0. 000 0.00
87.61000 0. 000 0.00
0480 613-00201 50 MM ELECTRI CAL CONDUI T ( JACKED) 18. 000 18. 000
M 0. 000 0. 00
106. 86000 18. 000 1,923.48
0481 613-00201 50 MM ELEC COND (JACKED) CMO NO 4 NEW UNI T PRI CE 509. 000 509. 000
M 0. 000 0.00
58. 56000 509. 000 29, 807. 04
0482 613-00301 75 MM ELEC COND (JACKED) CMO NO 4 NEW | TEM 195. 000 195. 000
M 0. 000 0. 00
65. 10000 195. 000 12,694. 50
0485 613-00401 100 MM ELECTRI CAL CONDUI T (JACKED) (| TEM DELETED FORM 0. 000 0. 000
105
) M 0. 000 0.00
56. 23000 0. 000 0.00
0486 613-00401 100 MM ELEC COND (JACKED) CMO NO 4 NEWUN T PRI CE 31. 000 31. 000
M 0. 000 0. 00
81. 43000 31. 000 2,524.33
0490 613-01200 50 MM ELECTRI CAL CONDUI T (PLASTIC) CMO NO 4 439M 4, 489. 000 4,489. 000
DEDUCTED 3802M BALANCE
M 0. 000 0.00
24. 95000 4, 489. 000 112, 000. 55
0491 613-01200 50 MM ELEC COND (P) (MCR NO. 1 LINE 7 ) NEWUNT PRI CE 138. 000 138. 000
M 0. 000 0. 00
9. 00000 138. 000 1,242.00
0492 613-01200 50 MM ELEC COND (P) CMO#7/NEW UNIT PRI CE 386. 000 386. 000
M 0. 000 0.00
37.03000 386. 000 14, 293. 58
0495 613-01300 75 MM ELECTRI CAL CONDUI T (PLASTIC) CMO NO 4 156M 132. 000 132. 000
DEDUCTEDY 40M BALANCE
M 0. 000 0. 00

43.31000 132. 000 5,716. 92



CONTI D: C12211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 613-01400 100 MM ELECTRI CAL CONDUI T (PLASTIC) CMO NO 4 91M 1, 089. 000 1, 089. 000
DEDUCTED/ 996 BALANCE
M 0. 000 0. 00
92. 51000 1, 089. 000 100, 743. 39
0505 613-10000 W RING 1. 000 1. 000
LS 0. 000 0. 00
51, 660. 00000 1. 000 51, 660. 00
0506 613-10000 W RI NG CMO#7/ NEW UNI T PRI CE 1. 000 1. 000
LS 0. 000 0.00
2, 420. 00000 1. 000 2, 420. 00
0510 613-34401 LI GHT STANDARD METAL (12.2 METER) (SPECIAL) 41. 000 41.000
EACH 0. 000 0. 00
1, 102. 50000 41. 000 45, 202. 50
0510 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0510 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0510 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 MATERI AL ALLOMNCE 613K LI GHT STANDARDS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0511 613-34401  LIGHT STD METAL (12.2 M (SPEC) CMO#7/ NEW UNI T PRI CE 7. 000 7.000
EACH 0. 000 0. 00
1, 254. 00000 7.000 8, 778. 00
0515 613-40010 LI GHT STANDARD FOUNDATI ON 43. 000 43. 000
EACH 0. 000 0.00
399. 00000 43. 000 17, 157. 00



CONTI D Cl2211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0516 613-40012 LI GHT STD FOUNDATI ON SPEC CMO#7/ NEW UNI T PRI CE 7.000 7.000
EACH 0. 000 0.00
429. 00000 7.000 3,003. 00
0520 613-40012 LI GHT STANDARD FOUNDATI ON SPECI AL 2.000 2.000
EACH 0. 000 0. 00
336. 00000 2.000 672. 00
0521 613-40020 TRANSFORMER BASE ALUM (MCR NO. 1 LINE 21) 6. 000 6. 000
EACH 0. 000 0.00
644. 20000 6. 000 3, 865. 20
0525 613-70250 LUM NAI RE HI GH PRESSURE SODI UM (250 WATT) 37. 000 37. 000
EACH 0. 000 0. 00
583. 80000 37. 000 21, 600. 60
0530 613-70403 LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) (SPECIAL) 12. 000 12. 000
EACH 0. 000 0.00
588. 00000 12. 000 7, 056. 00
0531 613-70403 LUMN HPS (400 W (SPEC) CMO#7/ NEW UNIT PRI CE 7.000 7.000
EACH 0. 000 0. 00
684. 20000 7.000 4,789. 40
0535 614-00011 S| GN PANEL (CLASS ) 42.500 42.500
MR 0. 000 0.00
269. 85000 42. 500 11, 468. 63
0536 900-00014  ADDED | TEM (LUMP SUM)/ MOBI LI ZATI ON FOR ADDED SI GNS ( 1. 000 1. 000
MCR NO. 1 LINE 20)
Ls 0. 000 0. 00
315. 00000 1. 000 315. 00
0540 614-00012 S| GN PANEL (CLASS I1) 49. 800 49. 800
MR 0. 000 0.00
198. 49000 49. 800 9, 884. 80
0545 614-00013  SI GN PANEL (CLASS I11) 31. 000 31. 000
MR 0. 000 0. 00
383. 25000 31. 000 11, 880. 75
0546 614-00026 | NST SIGN PANEL (CL 1) (MCR NO. 1 LINE 4) 16. 000 16. 000
EACH 0. 000 0.00

77.00000 16. 000 1, 232. 00



CONTI D Cl2211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 614-00036 SI GN PANEL ( SPECI AL) 1.000 1. 000
EACH 0. 000 0. 00
262. 50000 1.000 262. 50
0551 900-00014 ADDED | TEM (LUWP SUM/ RESET SI GN PANEL (SPEC) (MCR 1. 000 1.000
NO. 1 LINE 14)
LS 0. 000 0.00
522. 50000 1. 000 522. 50
0555 614-00220 STEEL SI GN POST (63.5X63.5 MM TUBI NG 69. 000 69. 000
M 0. 000 0. 00
48. 30000 69. 000 3,332.70
0560 614-00357 STEEL SIGN POST (S 75X8.0) 2.000 2.000
M 0. 000 0.00
78. 75000 2.000 157.50
0565 614-00818 STEEL SI GN POST (W 200X27) (| TEM DELETED FORM 105) 0. 000 0. 000
M 0. 000 0. 00
105. 00000 0. 000 0.00
0570 614-01502 STEEL SIGN POST (50 MM ROUND) 100. 000 100. 000
M 0. 000 0.00
47. 25000 100. 000 4,725.00
0575 614-01552 STEEL SIGN POST (65 MV ROUND) ( SLI PBASE) 114. 000 114. 000
M 0. 000 0. 00
168. 00000 114. 000 19, 152. 00
0580 614-03003 CONCRETE FOOTI NG (TYPE 3) (I TEM DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0.00
866. 25000 0. 000 0.00
0585 614-10120 VARl ABLE MESSAGE SI GN CMO #6 | TEM DELETED 0. 000 0. 000
EACH 0. 000 0. 00
138, 600. 00000 0. 000 0.00
0586 614-10120 VAR MESG SI GN CMO #6 NEW UNI T PRI CE 1. 000 1.000
EACH 0. 000 0.00
130, 600. 00000 1. 000 130, 600. 00
0590 614-10130 I LLUM NATED SI GN 7.000 7.000
EACH 0. 000 0. 00

1, 601. 50000 7.000 11, 210. 50



CONTI D: C12211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0595 614-10850  SI GN BRI DGE STRUCTURE (25 TO LESS THAN 27 METER FRAME) 1. 000 1. 000
EACH 0. 000 0.00
46, 861. 50000 1. 000 46, 861. 50
0600 614-70117  PEDESTRI AN SI GNAL FACE (400) 10. 000 10. 000
EACH 0. 000 0. 00
892. 50000 10. 000 8, 925. 00
0605 614-70336  TRAFFI C SI GNAL FACE (300- 300- 300) 25. 000 25. 000
EACH 0. 000 0.00
1, 554. 00000 25. 000 38, 850. 00
0610 614-70560 TRAFFI C SI GNAL FACE (300- 300- 300- 300- 300) 4. 000 4. 000
EACH 0. 000 0. 00
2, 047. 50000 4. 000 8, 190. 00
0615 614-72886 | NTERSECTI ON DETECTI ON SYSTEM ( CAMERA) 2.000 2.000
EACH 0. 000 0.00
28, 360. 50000 2.000 56, 721. 00
0620 614-72891  TELEPHONE | NTERCONNECT W RE (| TEM DELETED FORM 105) 0. 000 0. 000
M 0. 000 0. 00
8. 51000 0. 000 0. 00
0621 614-80311 BARRICADE (TY 3 F-A) (MCR NO. 1 LINE 3) 1. 000 1. 000
EACH 0. 000 0.00
1, 365. 00000 1. 000 1, 365. 00
0625 614-81000 TRAFFI C SI GNAL- LI GHT POLE STEEL 1. 000 1. 000
EACH 0. 000 0. 00
6, 720. 00000 1. 000 6, 720. 00
0630 614-81010 TRAFFI C SI GNAL- LI GHT POLE STEEL (1 MAST ARM 5. 000 5. 000
EACH 0. 000 0.00
7,012. 95000 5. 000 35, 064. 75
0635 614-81020 TRAFFIC SI GNAL- LI GHT POLE STEEL (2 MAST ARM 3. 000 3. 000
EACH 0. 000 0. 00
8, 248. 80000 3. 000 24, 746. 40
0640 614-84000 TRAFFI C SI GNAL PEDESTAL POLE STEEL 3.000 3. 000
EACH 0. 000 0.00
598. 50000 3.000 1, 795. 50



CONTI D: C12211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 12211-BI D ESTI MATE RUN
PRQJECT: I M 0251- 147 ESTI MATE NO 0026
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0640 MATERI AL ALLOMNCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0640 MATERI AL ALLOMNCE 614L TRAFFI C SI GNAL POLE STEEL 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 614-86105 TELEMETRY (FI ELD) 2.000 2.000
EACH 0. 000 0.00
6, 825. 00000 2.000 13, 650. 00
0650 614-86240 TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 2. 000 2.000
EACH 0. 000 0. 00
25, 620. 00000 2.000 51, 240. 00
0650 MATERI AL ALLOMNCE 614F TRAFFI C S| GNAL CONTROLLERS 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0650 MATERI AL ALLOMNCE 614F TRAFFI C SI GNAL CONTROLLERS 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 615-00050 EMBANKMENT PROTECTOR TYPE 5 (1 TEM DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0.00
1, 575. 00000 0. 000 0. 00
0660 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0. 00
42, 225. 00000 1. 000 42, 225. 00
0661 625-00001  CONST SURVEYI NG (HOUR) (MCR NO. 1 LINE 1) 61. 500 61. 500
HOUR 0. 000 0.00
99. 00000 61. 500 6, 088. 50
0665 626-00000  MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
407, 500. 00000 1. 000 407, 500. 00
0670 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0.00
36, 225. 00000 1. 000 36, 225. 00



CONTI D: Cl12211 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0675 627-00001  PAVEMENT MARKI NG PAI NT 159. 000 159. 000
L -5.000 -262.50
52. 50000 154. 000 8, 085. 00
0676 900- 00014  ADDED | TEM (LUMP SUM)/ THERMOPLASTI C PAVEMENT MKG & 1. 000 1. 000
REMOVAL (MCR NO. 1 LI NE 18)
LS 0. 000 0.00
2, 656. 50000 1. 000 2, 656. 50
0680 627-01000 PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE A) 935. 900 792. 000
M 60. 800 7, 660. 80
126. 00000 852. 800 107, 452. 80
0685 627-30325 PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 98. 800 98. 800
( WORD- SYMBOL)
M2 0. 000 0.00
189. 00000 98. 800 18, 673. 20
0690 627-30330 PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 253. 600 253. 600
M 0. 000 0.00
115. 00000 253. 600 29, 164. 00
0695 630-00000 FLAGA NG 993. 000 993. 000
HOUR 0. 000 0.00
19. 95000 993. 000 19, 810. 35
0700 630-00002 TRAFFI C CONTROL SUPERVI SOR 286. 000 286. 000
DAY 0. 000 0.00
299. 25000 286. 000 85, 585. 50
0705 630- 00003  UNI FORVED TRAFFI C CONTROL 44.000 44. 000
HOUR 0. 000 0.00
33. 60000 44. 000 1, 478. 40
0710 630-00007  TRAFFI C CONTROL | NSPECTI ON 235. 000 235. 000
DAY 0. 000 0.00
94. 50000 235. 000 22, 207. 50
0715 630-80336 BARRI CADE (TYPE 3 M B) ( TEMPORARY) 7. 000 7.000
EACH 0. 000 0.00
525. 00000 7.000 3, 675. 00
0720 630-80341  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE A) 45. 000 45. 000
EACH 0. 000 0.00
78. 75000 45. 000 3,543.75
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PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0725 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 19. 000 19. 000
EACH 0. 000 0.00
210. 00000 19. 000 3, 990. 00
0730 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE C) (1 TEM DELETED 0. 000 0. 000
FORM 105)
EACH 0. 000 0.00
246. 75000 0. 000 0. 00
0735 630-80344  CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 17. 800 17. 100
M2 0. 700 139. 65
199. 50000 17. 800 3,551.10
0740 630-80355 PORTABLE MESSAGE S| GN PANEL 2.000 2.000
EACH 0. 000 0.00
4, 410. 00000 2. 000 8, 820. 00
0745 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 1. 000
TYPE
) EACH 0. 000 0.00
16, 800. 00000 1. 000 16, 800. 00
0750 630-80360  DRUM CHANNELI ZI NG DEVI CE 126. 000 126. 000
EACH 0. 000 0.00
89. 25000 126. 000 11, 245. 50
0755 630-80370 CONCRETE BARRI ER ( TEMPORARY) 335. 000 335. 000
M 0. 000 0.00
58. 91000 335. 000 19, 734. 85
0756 630-80380 TRAFFIC CONE (MCR NO. 1 LINE 13) 220. 000 220. 000
EACH 0. 000 0.00
16. 50000 220. 000 3, 630. 00
0760 630-80391  CHANNELI ZI NG DEVI CE (FI XED) (| TEM DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0.00
36. 75000 0. 000 0.00
0765 630-85006 | MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 1. 000 1. 000
( TEMPORARY)
EACH 0. 000 0.00
5, 775. 00000 1. 000 5, 775. 00
0766 900-00014  ADDED | TEM (LUMP SUM/ ADDI TI ONAL ELECTRI CAL WORK ( MCR 1. 000 1. 000

NO. 1 LINE 15)
LS 0. 000 0. 00

5, 873. 70000 1. 000 5,873.70
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PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0767 900-00007  ADDED | TEM ( EACH)/ BARRI CADE (TYPE I) (FI XED) (MCR NO. 3.000 3. 000
1 LINE 16)
EACH 0. 000 0.00
130. 00000 3.000 390. 00
0770 700-70010 F/ A M NOR CONTRACT REVI SI ONS 39, 894. 620 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70011  F/ A PARTNERI NG 322.510 322.510
FA 0. 000 0.00
1. 00000 322.510 322.51
0780 700-70014  F/A I NCENTIVE - PAVEMENT SMOOTHNESS -880. 080 -8, 368. 220
FA 7, 488. 140 7,488. 14
1. 00000 -880. 080 -880. 08
0781 900-00006  ADDED | TEM (DOLLAR)/ PAVEMENT SMOOTHNESS DEDUCTI ON -7, 500. 000 0. 000
(CMD NO. 8)
DOL -7, 500. 000 -7, 500. 00
1. 00000 -7,500. 000 -7,500. 00
0785 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0795 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -15,133.010 -15,133.010
FA 0. 000 0. 00
1. 00000 -15,133. 010 -15,133.01
0800 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0805 700-70035 F/ A POAER SOURCE 14, 024. 420 14, 024. 420
FA 0. 000 0. 00
1. 00000 14, 024. 420 14, 024. 42
0810 700-70035 F/ A PONER SOURCE CONNECTI ON 3, 403. 360 3, 403. 360
FA -90. 920 -90. 92
1. 00000 3, 312. 440 3,312. 44
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PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0815 700-70040 F/ A RAI LROAD FLAGG NG 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0820 700-70130 F/ A REPAIR SPRI NKLER SYSTEM 5,954. 570 5, 954. 570
F A -393.530 -393.53
1. 00000 5, 561. 040 5,561. 04
0825 700-70260 F/ A WATER TAPS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0830 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0835 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0836 900- 00014  ADDED | TEM (LUMP SUM/ REMOVE AND REI NSTALL TRAFFI C 1. 000 1. 000
CABI NET BAS (MCR NO 1 LINE 10)
LS 0. 000 0.00
919. 49000 1. 000 919. 49
0837 900- 00006  ADDED | TEM (DOLLAR)/ CMOD #5 DRI LLED CAl SSON 18, 822. 640 18, 822. 640
DOL 0. 000 0.00
1. 00000 18, 822. 640 18, 822. 64
0838 900-00014 ADDED | TEM (LUMP SUM/ REWRE DI LLON DR LI GHTS (MCR 1. 000 1. 000
NO. 1 LINE 11)
LS 0. 000 0.00
5, 239. 50000 1. 000 5, 239. 50
0839 900- 00014  ADDED | TEM (LUMP SUM/ HARD W RE HI GH WATER WARNI NG 1. 000 1. 000
SIGNS (MCR NO. 1 LINE 12)
LS 0. 000 0.00
7,124. 70000 1. 000 7,124.70
CAT 0200  CURRENT AMT $ 4,672,428.61% 7,908.54 $ 4, 620, 862. 64
CAT NO0300 STRUCTURE K- 18- GD
0840 206-00000 STRUCTURE EXCAVATI ON 336. 000 336. 000
B 0. 000 0.00
6. 30000 336. 000 2,116. 80
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PCN: 12211-BI D ESTI MATE RUN 01/ 03/ 2002
PRQJECT: | M 0251- 147 ESTI MATE NO 0026 11: 14: 00

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE K- 18- GD
0845 206-00100 STRUCTURE BACKFI LL (CLASS 1) 201. 000 201. 000
B 0. 000 0.00
13. 42000 201. 000 2,697. 42
0850 601-03030 CONCRETE CLASS D (BOX CULVERT) 206. 000 206. 000
B 0. 000 0.00
492.30000 206. 000 101, 413. 80
0855 602- 00000  REI NFORCI NG STEEL 27, 818. 000 27, 818. 000
KG 0. 000 0.00
1. 84000 27, 818. 000 51, 185. 12
CAT 0300  CURRENT AMI $  157,413.14$ 0.00$ 157,413.14
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0860 700-70035 F/ A FIELD OFFI CE AND FI ELD LAB 35, 462. 040 35, 462. 040
F A -1, 593.980 -1,593.98
1. 00000 33, 868. 060 33, 868. 06
0865 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 35,462.04 $ -1,593.98% 33, 868. 06
PROJECT TOTAL CURRENT AMI $ 4, 865,303.79$ 6,314.56 $ 4,812, 143. 84




